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BINDING LEGISLATION, POLICIES AND PLANNING REQUIREMENTS AT NATIONAL AND PROVINCIAL LEVEL

National Legislation
e The Constitution of the Republic of South Africa, (Act 108 of 1996)
Local Government
e Local Government: Transition Act Second Amendment Act, (Act 97 of 1996)
Local Government: Municipal Demarcation Act, (Act 27 of 1998)
Local Government: Municipal Structures Act, (Act 117 of 1998) and its amendments.
Local Government: Municipal Systems Act, (Act 32 of 2000)
Local Government: Municipal Finance Management Act, (Act 56 of 2003)
Local Government: Property Rates Act, (Act 6 of 2004)
Intergovernmental Relations Framework Act, (Act 13 of 2005)
Promotion of Access to Information Act (Act 2 of 2000)
White paper on local government, 1998
Towards a policy on integrated development planning, 1998
White paper on municipal service partnership, 2000
Policy framework on municipal international relations, 1999
Finance
¢ Division of Revenue Act (Act 1 of 2007)
e Public Finance Management Act (Act 2 of 1999)
Land and Agriculture
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Development Facilitation Act, (Act 67 of 1995)
Land use management Bill, 2001
White paper on South African land reform, 1997
Green paper on Development and Planning, 1997
White paper on Agriculture, 1995

¢ Communal Land Rights Act, (Act 11 of 2004)
Transport

e National Land Transport Bill, 1999
National Land Transport Transitional Act, 1999
Moving South Africa, September 1998
Moving South Africa, the Action Agenda, 1999

o White paper on National Transport Policy, 1996
Housing

e Housing Act, (Act 107 of 1997)
Water Affairs and Forestry

e Water Services Act, (Act 108 of 1997)

e National Water Act, (Act 36 of 1998)

e National Water Amendment Act, (Act 45 of 1999)

o White Paper in Water Supply and Sanitation, 1994

o White Paper on a National Water Policy for South Africa, 1997
Provincial Policies

e Limpopo Employment Growth and Development Plan

e Limpopo Spatial Rationale

National Policies
e Reconstruction and development programme (RDP), 1994
Growth, Employment and Redistribution (GEAR); 1996
Urban Development Framework, 1997
Rural Development Framework, 1996
Accelerated and Shared Growth Initiatives for South Africa (ASGISA Natural environment)
Environmental Conversation Act, (Act 73 of 1989)
National Environmental Management Act, (Act 107 of 1998)
National Environmental Management: Air Quality Act, (Act 39 of 2004)
National Environmental Management: Protected Areas Act, (Act 57 of 2003)

Page | 4




Tourism

White Paper on the Development and Promotion of Tourism, 1996 Tourism in Gear, 1997

National Environmental Management Biodiversity Act, (Act 10 of 2004)
White paper on integrated Pollution and Waste Management, 2000

White paper on the Conservation and Sustainable use of South Africa’s Biological Diversity, 1997
White Paper on an Environmental Policy for South Africa, 1998
National Forest Act (1998)

LEGISLATION AND PLANNING REQUIREMENTS

The IDP requires that municipal planning processes be in line with the national and provincial legislation, policies, programmes and strategies which in
turn will be able to inform annual budget allocations. National Acts and Policies further require local government to produce certain integrated sector
plans which complements the IDP, thereby avoiding unnecessary duplications. This will necessitate a well co — ordinated and integrated information
sharing and dissemination between specific sector departments and municipalities. The following is a list of binding legislation and requirements

considered during the IDP planning processes and should also apply during review processes.

SECTOR LEGAL REQUIREMENT LEGALLY BINDING VALUE ADDING CONTRIBUTION
DEPARTMENTS LEGISLATION/POLICY/DIRECTIVE

COGHSTA IDP Municipal Systems Act, Co — ordination of Development
COGTA PMS Municipal Structures Act,

National and Financial Management MFMA

Provincial [Financial Plan (Budgeting)

Treasury IGR Framework Act
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COGTA

/Presidency

Department of
Environment and
Tourism

Department of
Economic
Development

NSDP/LEGDP/IDP
Alignment

Integrated Waste
Management

Integrated Environmental
Management Plan

Disaster Management Plan

Local Economic
Development

Cabinet Lekgotla Decision

NEMA

White Paper on pollution and waste
management

White Paper on Conservation and
Sustainable use of South Africa’s
biodiversity

Business Registration Act
Local Economic Development Policy
White Paper on Local Government

Disaster Management Act/ Municipal
Systems Act

Alignment and co-ordination of development

Attainment of Local Agenda 21

Promotion of economic growth and job creation

Attainment of millennium development goals

DWAF WSDP Water Services Act Management of scarce water resources.
Regulation of water services.
DOH/DLGH Housing strategy and National Housing Policy Housing Urbanization Information System (HUIS)
targets/ Housing Chapter
of the IDP Housing Act Provision of secured and sustainable human
settlement
DOT Integrated Transport Plan National Transport Act Co — ordination and standardization of

transportation
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DLA Land Reform South African Land Policy Redress to the previously disadvantaged and
Development and Planning | Restitution of Land Act Promote sustainable human settlements
/Directive Principles
Development Facilitation Act
White Paper on Spatial Planning and
Land Use Management and Land Use
Bill
Human ABET Act White paper on Education Language in Education Policy
Resource

Development

Human Resource

Development Strategy

Skill Development Act

White paper on Science and
Technology

Interim Policy for early Childhood
development

National Standard for School funding

Promotion of Equality
and Prevention of unfair
discrimination Act

White paper on an integrated
National Disability Strategy

SA’s National Policy Framework for
Women’s Empowerment and Gender Equity

Social
Development

National Sports and
Recreation Act

White paper on Population
Development

National Youth Policy on HIV/AIDS for
learners and Educators
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White paper on Transformation of
the Health System

White paper on Sports and
Recreation

Poverty Eradication Strategy

Safety And White paper on Defence
Security

National crime prevention strategy

Provincial Crime prevention strategy

APPLICABLE PLANNING LEGILATIONS , POLICIES AND FRAMEWORKS

FMPPI : Framework for Managing Programme Performance Information
FSPAPP : Framework for Strategic Plans and Annual Performance Plans
NDP : National Development Plan

GPNPC : Green Paper on National Planning Commission

GOA : Guide to Outcome Approach

IDP . Integrated Development Plan

IGR . Inter — Governmental Relations Framework

LEGDP : Limpopo Employment Growth and Development Plan

Page | 8




MTEF

MSA

MFMA

PFMA

MTSF

NSDP

NPF

PGDS

RDP

SDF

: Medium - Term Expenditure Framework

: Municipal Systems Act

: Municipal Finance Management Act

: The Public Finance Management Act 1 of 1999
: Medium — Term Strategic Framework

: National Spatial Development Perspective

: National Planning Framework

: Provincial Growth and Development Programme
: Reconstruction and Development Programme
: Spatial Development Framework

The Constitution Act 108 Of 1996

The Public Service Act 103 of 1996
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1.

INTRODUCTION

The Integrated Development Planning (IDP) Process is a process through which Municipalities prepare strategic development plans for a five-year period.
An IDP is one of the key tools for Local Government to cope with its developmental role and seeks to arrive at decisions on issues such as Municipal
budgets, land management, promotion of local economic development, and institutional transformation in a consultative, systematic and strategic manner.

According to the Municipal Systems Act (MSA) of 2000, all municipalities have to undertake a process to produce IDP’s. As the IDP is a legislative
requirement it has a legal status and it supersedes all other plans that guide development at local government level.

The budget is the annual plan in rands and cents that sets out the amounts each Department can spend on specific pre-determined items. The legislation
governing the drawing up of the budget is the Municipal Finance Management Act (No. 56 of 2003). The relevant Sections of the Act setting out the
different timeframes are as follows:

Section 21(1)(b) — The Mayor must at least 10 months before the start of the budget year 1 September table in the Council a time schedule outlining key
deadlines for:-

(i) The preparation, tabling and approval of the annual budget;
(i) The annual review of:-
The integrated development plan in terms of section 34 of the Systems Act and
The budget related policies
(i) The tabling and adoption of any amendments to the integrated development plan and the budget related policies.

Section 16(2) — The Mayor must table the annual budget at a Council meeting at least 90 days before the start of the budget year (1 April).
Section 24(1) — The Council must at least 30 days before the start of the budget year (1 June) consider approval of the annual budget.
Section 24(2)(a) — The annual budget must be approved before the start of the budget year (1 July).

The Municipal Finance Management Act provides for an adjustment budget which is a review of the current budget and would normally take place mid-
way through the budget cycle i.e. December or January.

Whenever a Municipality amends it's IDP, the Municipality must review the KPI's that will be affected by such amendments.

With the end of term of office of the previous Council and the election of a new Council in May 2011, the District Municipality has prepared a new 5 year
IDP Cycle starting 2011/12 to 2015/16 with annual reviews up until the end of term of office for the present Council. This will in turn inform Council’s
Budget and PMS.

The IDP preparation process will address, amongst others, the following:

o the 5 steps of the IDP preparation process and focus on the development of Council’s vision, strategies and objectives which will be linked to the new
Council’s electoral mandate.
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o O O O

Comments received from the assessment of the IDPs for previous financial year in regards to the IDP Credibility Framework as undertaken by
CoGHSTA in August of that current financial year.

Comments of the MEC on the adopted Waterberg IDP (2014/15), which are still to be received and of the various role-players in the assessment of
the current IDP ;

Areas requiring additional attention in terms of legislative requirements;

Consideration, review and inclusion of any relevant and new information;

The preparation and review of relevant sector plans and their alignment with the IDP;

Current status of the implementation process.
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2. PREPARING FOR THE IDP INCORPORATING THE BUDGET AND PMS PROCESS

IDP/Budget/PMS Process Plan

In order to ensure certain minimum quality standards of the IDP process, and proper coordination between and within spheres of
government, municipalities need to prepare a new 5 year IDP Cycle Process Plan. The preparation of a Process Plan, which is in
essence the IDP Process set in writing, requires adoption by Council. This plan has to include the following:

= A programme specifying the time frames for the different planning steps;

= Appropriate mechanisms, processes and procedures for consultation and participation of local communities, organs of state,
traditional authorities, and other role players in the IDP process; and

= Cost estimates for the IDP process.

In preparing the Process plan for the 5 Year IDP Cycle starting 2011/12 and ends 2015/16, the time schedule of the Budget and PMS
process has been integrated with IDP Process to ensure greater alignment, and efficient, effective and cost saving processes.

3. THE FRAMEWORK PLAN

3.1 WHAT IS THE FRAMEWORK PLAN?

The Framework Plan is a co-ordination tool for the district to ensure that interrelated parallel planning processes within the district are coordinated to obtain
maximum benefit for the district as a whole.

The function of the Framework plan is to ensure that the process of the district IDP and local IDP’s are mutually linked and can inform each other ensuring co-
operative governance as contained in section 41 of the Constitution.

The Framework must:

O

O O O O O O

Identify the plans and planning requirements binding in terms of national and provincial legislation and identify those which were omitted
in the IDP process.

Identify the matters to be included in the district and local IDP’s that require alignment

Specify the principles to be applied and co-ordinate the approach to be adopted

Determine procedures for consultation between the district municipality and the local municipalities

Determine the procedures to effect amendments to the Framework Plan

Incorporate comments from the MEC and those derived from self-assessments

Provide guidelines for the Performance Management System and IDP implementation and communication plans.
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Various processes within the IDP should be smoothly interlinked to ensure optimal effectiveness as well as ensure this agreement on joint time
frameworks that need to be reached between the various local municipalities and the district municipality. The District Municipality is in charge of the
Framework Plan, which has to be agreed upon by all local municipalities and will be used by the local municipalities in finalising their Process Plans.

The District Municipality will, through inter-municipal IDP Management Committee (MC) monitor the compliance of the actual IDP process of all
municipalities with the Framework Plan. This will ensure that the District Municipality will be in a position to undertake corrective action in time if a
Local Municipality fail to adhere to the Framework Plan and the timeframes contained therein.

Each Local Municipality will, however, be responsible for monitoring its own process plan and ensure that the Framework Plan is being followed as
agreed.

4. PARTICIPATING LOCAL MUNICIAPLITIES

The Waterberg District Municipality (DC 36) consists of six Category B Municipalities under the direct primary jurisdiction of the Waterberg District
Municipality.

The six Local Municipalities are:

e Bela-Bela Local Municipality (LIM366)
e Lephalale Local Municipality (LIM362)
e Modimolle Local Municipality (LIM365)
e Mogalakwena Local Municipality (LIM367)
e Mookgophong Local Municipality (LIM364)
e Thabazimbi Local Municipality (LIM361)

Each municipality has an IDP Manager to steer the local IDP process within that municipality.
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5. FRAMEWORK PROGRAMME

A detailed programme is attached as Annexure A and illustrates the anticipated programme which includes the duration of each major activity to be
undertaken during the IDP preparation process. This process is dynamic and could be adapted to accommodate the consultation process which is
circumstantial of nature. The total programme spans over an expected ten (10) month period and has been categorised as:

Phase 0 — Preparation
Phase 1 — Analysis
Phase 2 — Strategies
Phase 3 — Projects
Phase 4 — Integration
Phase 5 — Approval

One need consider that certain phases/activities overlap with others, thus enabling the Municipality to adhere to the required timeframe. It should be
noted further, that the above programme excludes the 3-week year-end vacation period and Council recess in December.

6. MECHANISMS AND PROCEDURES FOR ALIGNMENT AND PARTICIPATION

OVERVIEW

Section 16 of the Municipal Systems Act 2000,requires the IDP review process to involve an intensive and structured public and stakeholder’s participation
process. The aspect of public participation has been entrenched in the constitution and chapter 4 of the Municipal Systems Act as a legislative requirement.
Participation by interested parties ensures that IDP addresses real issues that are experienced by communities within the local municipality.

The existing IDP Representative Forum will continue to be used as a mechanism for community and stakeholder participation. IDP representative forum
meetings will be held four times per financial year at the District level, but however local municipalities ward conferences, consultation, imbizos, and
representative forums will be used by both District and local municipalities to deepen community and stakeholder participation.

A. Mechanisms and procedures for alignment

Alignment is at two levels, horizontal and vertical. Largely the two levels influence each other. Though one can be done independent from each other, if this is
done, a clear picture of what is happening will not be achieved. The strategy that we are going to follow applies to both horizontal alignments between the
District and Local Municipalities, and vertical, between the municipalities, the province and the national departments and parastatals. The alignment that is
mentioned in here between municipalities on the one hand involves ensuring that their planning activities and processes are co-ordinated and addressed
jointly. On the other hand, alignment between local government and other spheres of government as well as parastatals or service providers ensures that the
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IDP is in line with national and provincial policies and strategies so that it is considered for the allocation of departmental budgets and conditional grants. The
District IDP should reflect the integrated planning in its IDP in which both locals and sector departments’ plans find and aligned expression in the document.

B. Management of alignment

For both alignment types, horizontal and vertical, the main responsibility lies with the District Municipality. The role of the IDP Manager at the District level is
of utmost importance. IDP unit and external facilitators could be used to support the alignment process. However, the provincial department of local
government and office of the Premier play an important role as co-ordinator to ensure alignment above District level and between districts and departments
within the Province.

C. Functions and context for public participation
Four major functions can be aligned with the public participation process namely:

Needs orientation;
Appropriateness of solutions;
Community ownership;
Empowerment;

Performance Monitoring

O O O O O

In the preparation of the IDP/Budget/PMS, the public participation process has to be institutionalised in order to ensure all residents have an equal right to
participate.

Mechanisms for participation

i. IDP/Budget/PMS Representatives Forum(RF)

This forum will represent all stakeholders and will be as inclusive as possible. Efforts will be made to bring additional organisations into the RF and ensure
their continued participation throughout the process. The representative forum will meet as indicated in the attached programme.

» The first RF meeting will involve a presentation of the Process Plan as well as a Gap analysis identifying areas to be addressed in the IDP/Budget
Process.

» The other two RF workshops will be held to provide feedback on the IDP/Budget/PMS Process as well as to acquire input from RF members on the
Sector Plans and draft Budget.

» Ad-hoc RF meetings will be called as and when needed to inform the PMS Implementation process ie. Setting of targets etc.

» Inputs will be invited via the various Ward Committee meetings and Traditional Authority meetings in conjunction with the respective Local
Municipality.
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ii. Imbizos / Roadshows

This is an initiative that was undertaken during the consultation process of the draft Waterberg IDP and Budget (2013/14), whereby the Mayor and Municipal
Officials at the District and Local Municipal level met with residents in the municipality to present and discuss the draft IDPs and Budgets of the District and
Local Municipality. These meetings are widely publicised via the media and will be continued during the preparation process.

iii. Various Fora

This is an ongoing consultative process and involves the assimilation of issues raised at the various Fora established at the District and Local level which
range from Water Forums, Summits to Community Based meetings.

iv. Media

Local newspapers will be used to inform the community of the progress with the IDP/Budget/PMS process. A notice will be submitted to the local newspaper
on the initiation and completion of the IDP/Budget/PMS process inviting stakeholder participation and inviting comments on the Draft Plan.

v. Information Booklets

At the completion of each of the Sector Plans, as well as the IDP/Budget/PMS, an information booklet will be prepared in the two dominant languages,
namely Northern Sotho and English and consist of a summary of the IDP/Budget/PMS. The members of the Representative Forum, Officials and Councillors
will be given copies of these information booklets and will assist in the distribution of the booklets. This should include some training on the content of the
booklets to make them more meaningful to the general public. Waterberg District Municipality has included Braille in order to accommodate the people living
with disability (blind) to have access to the IDP document.

D. PRINCIPLES FOR MONITORING OF THE PROCESS PLAN AND AMENDMENT OF THE FRAMEWORK

It is expected of the District and all the local municipalities to adhere to the timeframes as set out in the programme above. Any municipality that is not able to
meet the deadline should timeously report to the IDP Manager at the District. At the same length, if the District is not going to be able to meet a deadline, the
IDP Manager should inform the municipalities on time. This is the principle that should also be adhered and respected by all municipalities including the
district.

In terms of monitoring, municipalities would be expected to submit and make a presentation to the District Management Committee (MC) which is comprised

of all the IDP managers within the District. That is, the IDP managers of Modimolle, Bela-Bela, Mookgophong, Mogalakwena, Thabazimbi, and Lephalale
municipalities. The DMC will hold its meeting as per the above schedule.
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If it is clear that more than half of the municipalities are not going to be able to meet the set deadlines as per the above schedule, the MC will decide on
whether to change or amend the Framework to suite the circumstances. Furthermore, a municipality may request that the Framework be amended. The DMC

will deliberate on such request and make a decision. However, the due date for final approval by Municipal Councils will not be compromised.

INSTITUTIONAL ARRANGEMENTS/ORGANISATIONAL IDP STRUCTURE

MUNICIPAL COUNCIL

A\v

EXECUTIVE COMMITTEE/MANAGEMENT

N

IDP MANAGEMENT

W

IDP STEERING COMMITTEE

=

IDP REPRESENTATIVE FORUM

~

DEPARTMENTAL REPRESENTATIVES
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E. ROLES & RESPONSIBILITIES

The District Municipality will confirm information of the role players in the IDP/Budget/PMS Process by removing/adding to the list of stakeholders from the
database established in the previous IDP/Budget/PMS Processes. A significant change will relate to details of Councillors and some of the officials. The

organizational structures that were utilized during the IDP preparation and previous review processes will be revived for the purpose of this

IDP/Budget/PMS Process.

The main roles and responsibilities allocated to each of the role players is set out in the following table:

Executive Mayor | e Manage the drafting of the IDP;

e Assign responsibilities in this regard to the Municipal Manager;

e  Submit the draft Framework Plan and Process Plan to the Council for adoption;
e  Submit the draft IDP to the Council for adoption and approval;

Municipal e Preparation of Framework Plan;
Manager Preparation of the Process Plan;

The involvement of all relevant role-players, especially officials;
That the timeframes are being adhered to;

That the planning process is horizontally and vertically aligned and
complies with national and provincial requirements;

That conditions for participation are provided; and

That the outcomes are documented.

Chairing the IDP Steering Committee;

Day-to-day management and coordination of the IDP process in terms of time, resources and people, and ensuring:
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IDP Steering
Committee

The IDP Steering Committee comprises of a technical working team of dedicated officials who support the Municipal Manager
/Strategic Manager to ensure a smooth planning process. The Municipal Manager is responsible for the process but often
delegates functions to the officials that form part of the Steering Committee.
Chairperson:
Municipal Manager
Secretariat:
The secretariat for this function is provided by the IDP
Members:
Heads of Departments (HODs)
The IDP Steering Commiittee is responsible for the following:
e Commission research studies;
Consider and comment on:
Inputs from subcommittee(s), cluster teams;
Inputs from provincial sector departments and support providers.
Process, summarise and draft outputs;
Make recommendations to the Representative Forum;
Prepare, facilitate and minute meetings
e Prepare and submit reports to the IDP Representative Forum

IDP
Representative
Forum

The IDP Representative Forum comprises of WDM and its local municipalities, representatives from sector departments,
parastatal bodies, NGOs, business people, traditional leaders, and other interested organized bodies.

Chairperson:

The Executive Mayor or a nominee

Secretariat:

The secretariat for this function is provided by the IDP Unit

Membership:

Invitations are submitted to the same members as the previous year, including the representatives of the consultative fora.

District IDP
Management
Committee(MC)

e Monitor, evaluate progress & provide feedback.

Provide technical guidance to IDP process at district level.
Ensure and maintain Alignment.

Standardise the planning process.

Recommends corrective measures.
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Social,
Institutional &
Transformation
and
Infrastructure &
LED

Clusters,
Climate change
Committee

Ensure both vertical and horizontal alignment
Integrated planning and implementation co-ordination

Government
Departments

Provide data and information.
Budget guidelines.
Alignment of budgets with the IDP
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MEETING SCHEDULES FOR THE DISTRICT IDP PUBLIC PARTICIPATION STRUCTURES.

TABLE 1. STEERING COMMITTEE MEETING

Date Time
1st Quarter 18-Aug-14 11h00
2nd Quarter 05-Nov-14 11h00
3rd Quarter 12-Mar-15 11h00
4th Quarter 15-May-15 11h00
TABLE 2. IDP REPRESENTATIVE FORUM
Municipality Mogala-kwena Mookgo-phong Modimolle BelaBela [Thaba-zimbi |Lephalale Waterberg
1st Quarter 20-Aug-14 21-Aug-14 14-Aug-14 04-Sep-14  [13-Aug-14 12-Aug-14 27-Aug-14
2nd Quarter 07-Nov-14 17-Oct-14 24-Oct-14 06-Nov-14 |30-Oct-14 27-Oct-14 12-Nov-14
3rd Quarter 13-Mar-15 04-Mar-15 16-Mar-15 18-Mar-15 [19-Mar-15 17-Mar-15 20-Mar-15
4th Quarter 08-May-15 15-May-15 20-May-15 13-May-15 |12-May-15 18-May-15 22-May-15
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TABLE 3. STRATEGIC PLANNING SESSION

Municipality Date
Mogalakwena 26-28 Nov 2014
Mookgophong 10-11 Nov 2014
Modimolle 19-21 Nov 2014
Bela Bela 18 - 20 Feb 2015
Thabazimbi 10-12 Dec 2014
Lephalale

04/13-14 Nov 2014
\Waterberg 19-21 Jan 2015

TABLE 4. PROVINCIAL CONSULTATIVE SESSION

Phase

Date

Analysis Phase

22-26 Sep 2014

Strategies Phase

17-18 Nov 2014

Project Phase

06 February 2015
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TABLE 5. PROVINCIAL DEVELOPMENT PLANNING FORUM
Date
Process Plan 30 June - 01 July 2014
Analysis Phase 01-02 Oct 2014
Strategic Phase 03-04 Dec 2014
Projects Phase 10-11 March 2015
TABLE 6. DISTRICT PLANNING FORUM
Date
1st Quarter 16 Sept 2014
2nd Quarter 27 Nov 2014
3rd Quarter 23 Mar 2015
4th Quarter 25 June 2015
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TABLE 7. PUBLIC PARTICIPATION

Municipality Activity Date

Mogalakwena Roadshows 22 Sept - 03 Oct 2014, 01-13 April 2015
Mookgophong Roadshows 23-30 Sept 2014, 16-19 April 2015
Modimolle Roadshows 18-29 Sept 2014, 08-21 April 2015

Bela Bela Roadshows 08-12 Sept 2014 & 09-15 April 2015
Thabazimbi Roadshows 14-30 Oct 2014 & 15 April - 12 May 2015
Lephalale Roadshows 04-25 April 2015
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TABLE 8. MUNICIPAL MANAGER'S FORUM

Date
1st Quarter 07-Aug-14
2nd Quarter 13-Nov-14
3rd Quarter 12-Feb-15
4th Quarter 14-May-15

TABLE 9. MONITORING AND EVALUATION MEETING

Date
1st Quarter 04-Aug-14
2nd Quarter 14-Nov-14
3rd Quarter 23-Jan-15
4th Quarter

19-May-15
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TABLE 10. BUDGET

Midyear budget & performance
assessment

Budget & benchmarking assessment

Feb — March 2015

April — May 2015

TABLE 11. WATERBERG DISTRICT INTERGOVERNMENTAL RELATIONS FORUM (IGR)

DATE TIME VENUE
21 August 2014 10HO0O Modimolle Local Municipality
Mookgophong Local Municipality
06 November 2014 10HO0
19 February 2015 10HO00 Bela-Bela Local Municipality
21 May 2015 10HO00 Waterberg District Municipality
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The service providers will be involved in consultation process to discuss the existing, future projects and programmes as well as alignment and co —
ordination issues.

F. COST ESTIMATES

Activity Estimated Cost

Costs of Workshops and Meetings (Rep Forum or Steering Committee, W/shops Co-ordinating R450 000
meetings and Task team meetings)
Costs for printing and stationery
Advertisements

District — wide IDP Internal assessment

Total R450 000

G. CONCLUSION
The way forward is for all Municipalities to prepare Process Plans in conjunction with the District Framework Plan and set out the following:

HOW the planning process will unfold per Municipality;
WHAT actions are required;

WHO will be responsible for implementing these actions;
WHEN will the action have to be implemented; and
WHAT will the actions COST?

The achievement of an aligned IDP process depends on the co-operation of all Municipalities in order to achieve their developmental objectives in a spirit
of co-operative governance.
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WDM - RED DISTRICT & LOCALS -

H. ANNEXURE A : ACTION PROGRAMME

PROVINCE - GREEN

Activity

Respon JULY AUG SEPT
sibility
PHASE 1 & 2: Implementation, Monitoring, Review and Confirmation of 2 3 3 2 3
Development Priority Issues
Assess 2014/15 IDP Process/Content MM
Council Approval & Advertisement of the IDP & Budget Process Plan MM
= Constitution of the IDP Structures: 1% IDP Ref Forum - Process Plan MM
® @ @ | Analysis, Drafting, Proposals and Confirmation of New Development MM
= E £
© o c | Issues
3% c_% Public participation — Local Municipalities jointly with District
£ 3 & | Municipality
o Completion of Draft Analysis — Locals and District
Provincial — District — wide analysis phase
District Planning Forum
Monthly Financial Reports for June including expenditure on staff CFO
c_:cs ‘g benefits and results of cash flow
== Accounting Officer to prepare annual financial statements CFO
<o Monthly Financial Report for July CFO
Monthly Financial Report for August CFO
Finalize the Fourth Quarter Performance Report MM
Performance Audit Committee validates the reports prior to MM
S % . | assessments by the Assessment Panel
8 E £ | Prepare Performance Agreements and Performance Assessment MM
£ 3 % schedule for Section 56 Managers by 30 Sept
2 g & | Review of the PMS by the Audit Committee AC
& g Annual review of PMS and submission of Annual Performance MM
Report
AG audit of performance measures AG/MM
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Activity Respon JULY AUG SEPT
sibility

PHASE 1 & 2: Implementation, Monitoring, Review and Confirmation of
Development Priority Issues
O = 2 3 2 3 2 3
o <
c Qo
g % g Performance Management Systems
- O+
o c 9
53 @ Prepare 1% Quarter Assessment MM
o=

Appointment of Climate change environment committee MM

Analysis of Climate Change MM

Climate
Change
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against performance of objectives

Performance assessment

Draft annual report

Analysis of Draft SDBIP

Activity Respon OCT NOV DEC
sibility
3 3 2 3
PHASE 3 & 4 : Review, Propose and Confirm Objectives,
Strategies and Projects
Review Purpose and Confirm Objectives & Strategies MM
Prepare Draft IDP elements to include into the Draft Provincial 3 MM
- g > |year MTEF's.
2 ec Provide project / priority inputs into the Provincial MTEF process MM
Saoc (workshops / meetings/bi-laterals, etc)
o0 < )
L ? g 2ND IDP RF to Review IDP documentation: Municipal identified MM
£ 2 aspects (i.e. Objectives, Strategies and Projects) + climate
change
Provincial District wide Strategies Phase MM
District planning Forum
Strategic planning session local municipalites
Monthly financial report for Sept including expenditure on staff CFO
‘g benefits and results of cashflow for 1st quarter
= Report of the Executive Mayor on implementation of Budget and CFO
m Financial state of the Municipality
© Monthly Financial Report for October CFO
2 AG to complete audit within 3 months of revising financial CFO
Z statements
Quarterly meeting of the Performance Audit Committee MM
First Quarter Performance Reports finalized and ready for MM
S % * Assessments
8 EE 1st Quarter PMS Audit Report to MM and Performance Audit MM
£ %% Committee
g g @ Prepare annual performance report MM
e g Compile half yearly assessments of Municipality’s performance MM
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Report (Minutes to AG, Provincial Treasury and CG&TA

Activity Respon JAN FEB MAR
sibility
2 3
PHASE 4 &5
Strategic planning session local municipalities & WDM
Input IDP Review Projects (alignment of IDP Review) to the MM
- % > Municipal Budgeting process — ensure alignment.
% £ c Adoption of the 2015/16 First Draft IDP: MM
5, & € | -District Municipality MM
£ = [“Local Municipality MM
=8 3rd IDP Representative Forum to Consider Draft IDP, and MM
consolidated inputs from Provincial and National Departments
Public Participation — Locals & District MM
Provincial District Wide Session — Project phase
Monthly financial report for Dec including expenditure on staff MM
benefits and results of cashflow for 2nd quarter
= Executive Mayor finalize and table the Draft Budget inclusive of CFO
ke the adjustment Budget and submit to Council for approval
S Executive Mayor table Annual Report, audited Financial CFO
@ Statements, Audit Report and comments thereon to Council.
S Publicize the Annual Report in terms of section 127(5) of the CFO
s MFMA.
< Monthly Financial Report for Jan 2015 CFO
Monthly Financial Report for February 2015 CFO
Alignment with the Draft IDP CFO
2nd Quarter Performance Reports finalized and ready for MM
Assessments
= 2nd Quarter PMS Audit Report to MM and Performance Audit MM
= g g Committee
E 0O Undertake Midyear Performance assessments against targets, MM
S ® © | indicators and Budget implementation plan
E g0 Submit Draft Annual Report to AG, Provincial Treasury and MM
= Department of Co-operative Governance and Traditional Affairs
Council considers and adopts oversight report on 2014/15 Annual MM
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Activity

Respon
sibility

JAN

FEB

MAR

Adjustment of SDBIP

Tabling of Adjustments of 15/16 SDBIP

Activity Respon | APRIL MAY JUNE
sibility
1 2 1 1 2 3 4
PHASE 4 & 5
Ensure IDP, Budget and PMS alignment MM
Submit Draft IDP to Coghsta MM
= 4" IDP RF MM
kot g =2 21 Days advertisement for public comments
® 52 Executive Mayor table Final IDP before Council for approval MM
E% f_% Submit a copy of the Final IDP 10 days upon approval by Council MM
£ 3% | tothe MEC of Coghsta
a Notify the Public of the approval of the Final IDP Budget by MM
Council within 14 days upon approval
Budget Roadshows (in conjuction with Locals)
District Planning Forum
Mayor to get inputs from community on budget (between 30 and CFO
90 days after approval)
Monthly financial report for March including expenditure on staff CFO
benefits and results of cashflow for 3rd quarter
*g Report of Executive Mayor on implementation of budget and CFO
= financial state of affairs of Council
m Monthly Financial Report for April 2014 CFO
c_js Executive Mayor table 2015/16 Budget for approval before CFO
c Council
Z Send copies of Final Budget to NT and PT upon approval by CFO
Council
MM to present SDBIP to the Executive Mayor 7 days upon CFO
approval of the Budget by Council
Monthly Financial Report for May MM
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Activity Respon | APRIL MAY JUNE
sibility
3rd Quarter Performance Reports finalized and ready for MM
Assessments
3rd Quarter PMS Audit Report to MM and Performance Audit MM
Committee
Annual Review of Organisational KPI's (Review of Organisational MM
KPI’s affected by the IDP Review Process) + Policy &
Framework
Approval of 2015/16 SDBIP MM
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I.  ANNEXURE B : PROGRAMME/TIME SCHEDULE OF KEY DEADLINES — BUDGET PERIOD 2014/15

Date Activity

Month Mayor and Council Administration
August 2014 e Tabling of time schedule for the budget process to Council -
Mayor
September 2014 ¢ Establishment of Committees and Consultation Forums for e Performance Management System (PMS) task team
the budget process - Mayor develops and implements operational planning process to
e Review of provincial and national government sector and produce key performance indicators (KPIs)
strategic plans -Council e Determination of Revenue and proposed tariffs —-Budget
Office

¢ Engagement with Provincial and National sector
Departments for alignment of programmes with Municipal

plans

October 2014 ¢ Engagement with service providers to estimate price
increases of bulk resources

November 2014 ¢ Integration of IDP and Budget — Municipal Manager/IDP
Manager

December 2014 e Revue of annual report

e Develop budget implementation plans
e Begin to compile first draft of 2015/16 balanced budget

January 2015 o Approval of adjustment budget e Review proposed national and provincial allocations
e Mid-year budget review and adjustment of 2013/14 budget
February 2015 e Informal internal and external discussions on the first draft e Submission of proposed budget & plans to Mayor — Municipal
balanced 2014/2015 budget, with emphasis on included IDP Manager

related projects, the outcomes of the projects and its
influence on tariffs.

March 2015 e Tabling of draft budget — Mayor e Submit draft budget to National & Provincial Treasuries
e Produce SDBIP from IDP, Budget and PMS
April 2015 e Consult with relevant sectors to finalise allocations from e Publish tabled budget and invite local communities to
Government for 2014/15 three year cycle comment

May 2015 e Public hearings e  Submit final budget, final IDP, and final implementation plans
to Council for approval

June 2015 e Approval of budget — Council e Finalise, budget, IDP and implementation plans and link
implementation plans to Performance Management system.

July 2015 e SDBIP to be submitted to Mayor within 28 days of approval
of budget.

34|Page




WATERBERG DISTRICT MUNICIPALITY

SCHEDULE OF COUNCIL AND MAYORAL COMMITTEE MEETINGS: 2014/15

CALENDAR YEAR

JULY 2014 — JUNE 2015

COMMITTEE YEAR MONTH DATE OF MEETING VENUE TIME
Mayoral 2014 August 14 Council Chamber 11h00
Council 2014 August 28 Council Chamber 14h00
Mayoral 2014 October 16 Council Chamber 11h00
Mayoral 2014 November 20 Council Chamber 11h00
Council 2014 December 04 Council Chamber 14h00
Mayoral 2015 February 24 Council Chamber 11h00
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COMMITTEE YEAR MONTH DATE OF MEETING VENUE TIME
Council 2015 March 27 Council Chamber 14h00
Mayoral 2015 May 14 Council Chamber 11h00
Council 2015 May 28 Council Chamber 14h00

N.B. Council will be on official recess from Monday, 08" December 2014 to Sunday 4" January 2015
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